Utah Special Education Program Improvement Planning System (UPIPS)

YEAR 2

Implementation of Self-Assessment Findings and

On-Site Validation Visit from USOE

2008-2009
July-August September-May Within 90 Days of Receiving June-July
Report
- Implement Program e  Share UPIPs report with local Implement revised PIP and
USOE reviews Self- School Board and Public. CAP.

Assessment Report,
previous UPIPs
data, and desk audit
results and
determines if on-site
visit is needed.

If on-site visit is
needed:

USOE schedules on-
site validation visit
with Director.

USOE notifies LEA
of schedule for on-
site validation visits
& activities of the
visit.

Improvement Plan.

Implement Corrective Action
Plan.

Correct file errors identified
during self-assessment
process.

If on-site visit is needed:
USOE gathers additional
data from LEA in
preparation for on-site
visit.

USOE notifies LEA of
sites two weeks before
on-site validation visit.

USOE conducts on-site
validation visits to
validate the LEA’s self-
assessment report findings
and summarizes data into
final UPIPS report.

USOE summarizes data
from on-site validation
visit into a UPIPS Final
Report.

e  Submit evidence of sharing
report to USOE.

e Revise the PIP and CAP, if
needed, to reflect additional
findings.

e  Submit revised PIP and CAP,
if needed.

If on-site visit is NOT
needed:

USOE shares LEA’s
UPIPS Self-Assessment
Report Executive
Summary with the public.

Plan professional development
activities to facilitate PIP and
CAP.

Submit evidence of correction
of all noncompliance identified
during Year 1 Self-Assessment
process.

Begin file correction activities
for individual file errors
identified during on-site
validation visit (if applicable).

Submit report on PIP progress
& previous CAPs completed
by June 30, 2009.

USOE will track
correction of
noncompliance as
evidence is submitted.

USOE will track progress
on CAP and PIP.
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